4.

6.

Lakewood Gulch
Estimated Costs

. Channel improvements
. Original Project Budget - S1.7M
. ACS oversight costs - S390K

e 240 working days, $1600/day

ACS disposal costs
e Transportation & Disposal - $126K
e 1700 CY not reused or recycled

50% delay due to ACS management- S600K

Total costs to manage ACS - $S1.2M (70% of
original budget)



4.

6.

Ruby Hill
Estimated Costs

Irrigation line renovation
Original Project Budget — S3.8M

ACS Oversight Costs - S600K

. 250 working days
. Estimate $2400/day in oversight costs

ACS Disposal costs

 Transportation & Disposal - S300K

e 3400 CY not reused or recycled

 Import clean fill (10700 CY) - S100K

50% delay due to ACS management - S500K

Total costs to manage ACS - $1.5M (39% of original
budget)



Project Costs due to ACS Management

* Delays to general contractor that increase costs
— Trainings
— Liners/labor
— Increase unit costs
— Material price increases due to delays
— Design changes to avoid ASC
— Additional insurances
— Additional GC condition expenses
— Remobilizations
— Wind Fencing



Disposal Costs

e General Public Fees at DADS
e S22/ton for friable ACS
e S21/ton for non-friable ACS
e $6.50/CY for non-suspect soils (certified by DADS)

e Comparative Costs

e $110 per truck debris free vs. $440 to S420 per
truck ACS

 Disposal Costs are increasing each truck load by
an additional $100 to $200



Other Sites
Costs

1. Justice Center Parking Garage

e 800 CY/S100K to manage ACS
e Labor/Materials/Trucking/Disposal

e S$125/CY Additional to

2. North Park Hill |
40000 CY/S1.6M to manage
e S40/CY Additional



Costs to Dispose of Non-suspect
Visible Material in Soils

e Ruby Hill Park project

— 5100 tons not reused onsite or recycled
— Transported to DADS at a cost of $112,000
— 37% of total disposal costs

* Lakewood Gulch project

— 1500 tons not reused onsite or recycled
— Transported to DADS as a cost of $55,000
— 43% of total disposal costs



